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Suite 800
312 454 0400
Agency for Plan n'ng www.cmap.illinois.gov
MINUTES
CMAQ Project Selection Committee
Thursday, July 17, 2014 2:00 p.m.
CMAP Offices
Committee Members Ross Patronsky, Chair (CMAP), Luann Hamilton (CDOT),
Present: Mark Pitstick (RTA), William Rodeghier (Council of Mayors),

Mike Rogers, (IEPA - via phone), Chris Schmidt (IDOT), Chris
Snyder (Counties),

Staff Present: Alex Beata, Patricia Berry, Kama Dobbs, Jesse Elam, Doug
Ferguson, Russell Pietrowiak

Others Present: Dhruv Alexander, Samantha Bingham, Bruce Carmitchel,
Akram Chaudhry, Bruce Christensen, Michael Connelly, John
Donovan, Jon Duddles (via phone), Peter Farenwald, Laura
Fedak, Keith Privett, Tom Rickert, Jon Schmitt, Kyle Smith,
Lorraine Snorden, Brian Stepp, David Tomzik, Mike Walczak,
Tom Weaver, Sean Wiedel, Michael Weiser

1.0 Call to Order
Committee Chairman Patronsky called the meeting to order at 2:04 p.m.

2.0 Agenda Changes and Announcements
None

3.0 Approval of Minutes — June 12, 2014
On a motion by Ms. Hamilton and a second by Mr. Pitstick, the minutes of the June 12,
2014 meeting were approved as presented.

4.0 Program Monitoring

41 Programming Project Status Sheets
Ms. Dobbs reported that the recurring reports on the programming status of active
and deferred projects and the line item changes since the last meeting of the Project
Selection Committee were included in the meeting packet.
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4.2 Obligation Goal

4.3

Ms. Dobbs reported that the update on CMAQ obligations for federal fiscal year
(FFY) 2014 was included in the meeting packet. She stated that there have been $45.5
million in obligations this fiscal year, two CMAQ projects totaling $17 million are
targeting the September state letting, CDOT is working with IDOT to transfer $55
million to FTA for the Washington/Wabash and Union Station projects and another
$2 million for non-construction phases have had agreements sent to IDOT Central
Office in the last month. This will bring the total obligations up to $119 million
within the next few weeks, with one more state letting and several engineering
phases expected to be authorized this fiscal year. Mr. Privett confirmed that CDOT
met with IDOT staff earlier in the day regarding the FTA transfers. Ms. Dobbs noted
that if all cost changes being considered later on the agenda are approved, there will
be just under $1 million available for programming in the TIP in fiscal years 14 and
15.

Transit Quarterly Updates
Mr. Pietrowiak reported that expenditure updates were requested from sponsors of
transit projects for the first quarter of 2014. Of the 61 transit projects reported on this
quarter, 9 are complete, but not closed out. 13 projects have not expended any CMAQ
funds yet. Mr. Pitstick stated that the DuPage County Transit Service Marketing project
has 2nd quarter expenditures and that the contract for the Improvements at the 19 Transfer
Locations project is being executed now, with expenditures expected to start in the 3
quarter. Mr. Connelly stated that CTA has two grants for their diesel particulate filters
project and that they are expending all of the funds from the first grant prior to
expending funds in the second grant. Mr. Weaver stated that Metra provided status of
their projects with no expenditures to staff and noted that one of the projects is the
cancelled Cary station project and another, the Grayland parking project, has a pending
scope change.

5.0 Project Changes

5.1

5.2

Frankfort — St. Francis Rd. Multi-Use Trail (TIP ID 12-12-0004)

Ms. Dobbs reviewed the requested transfer of funds and cost increase. In response
to a question from Mr. Rickert, Mr. Pietrowiak explained that for the 2012-2016
project selection cycle, applications were ranked by air quality benefits and focus
group support was also used as a project selection criterion. The re-ranking
information provided indicates that the project’s air quality rank changed from 4 to
8™ and the rank changed from 6% to 7" among projects that were funded in that
cycle. On a motion by Mr. Schmidt, seconded by Mr. Snyder the request to transfer
$12,000 federal CMAQ ($15,000 total) programmed for phase 2 engineering in FFY
2014 to construction in FFY 2015 and a cost increase of $130,000 federal CMAQ
($162,000 total) was approved.

DuPage County — Fabyan Pkwy/Washington St at Roosevelt Rd (TIP ID 08-12-0006)
Ms. Dobbs reviewed the requested transfer of funds and cost increase. Mr. Pitstick
stated that it seems that construction costs for highway projects are going up by two
to three times the programming amount recently. Mr. Rickert stated that the cost of
bituminous materials has increased and new environmental regulations that weren’t
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in place when initial project estimates were provided are some of the reasons for
increases. Mr. Carlson added that new Complete Streets regulations also contribute
to escalating costs. Mr. Snyder added that in the case of the project being
considered, the intersection is part of a larger improvement, and at the time of
application, 1000 feet for each lane was assumed, but tying in to the drainage system
became more complicated during design. On a motion by Mr. Schmidt, seconded by
President Rodeghier, the request for a cost increase of $99,000 federal CMAQ
($123,000 total) for phase 2 engineering in FFY 2014 and $1,848,000 federal CMAQ
($1,310,000 total) for construction in FFY 2015 was approved.

5.3  Des Plaines — Central Ave from Wolf Rd to East River Rd Bicycle Facilities (TIP ID 03-
08-0002)
Ms. Dobbs reviewed the requested cost increase and history of the project. On a motion

by Mr. Snyder, seconded by Mr. Schmidt, the request for a cost increase for construction
in the amount of $516,508 federal CMAQ ($731,085 total) was approved.

5.4 IDOT - IL 394 at Sauk Trail (TIP ID 07-12-0001)
Ms. Dobbs reviewed the requested cost increase. In response to a question from Mr.
Pitstick, Ms. Dobbs explained that funds for cost increases reduce the total amount of
funding that will be available to program in future calls for projects. Mr. Snyder stated
that the committee reviews cost increases, but never really sees decreases that occur due
to actual costs. The committee requested that staff take a look at the cumulative impact
of changes in cost prior to the next call for projects. Ms. Dobbs noted that it can take
many years for final project costs to be determined. Information will be provided prior
to the call. On a motion by President Rodeghier, seconded by Mr. Snyder, the request
for a cost increase for construction in the amount of $932,000 federal CMAQ ($1,165,000
total) for FFY 2014 was approved.

5.5  McHenry - IL 31 from McCullom Lake Rd to IL 120 (TIP ID
11-03-0007)
Ms. Dobbs reviewed the requested transfer and cost increase and in response to a
question from Mr. Patronsky noted that the project is being funded with STP-L and
ITEP in addition to CMAQ. On a motion by Mr. Schmidt, seconded by Mr. Snyder,
the request to transfer $145,360 federal CMAQ ($181,700 total) from phase 1
engineering to ROW along with a cost increase of $213,637 federal CMAQ ($267,045
total) for ROW and $500,000 federal CMAQ ($625,000 total) for construction was
approved.

5.6 CDOT - Chicago Area Alternative Fuel Deployment Project, Phase 2 (TIP ID 01-12-
0004)
Mr. Patronsky reviewed the requested scope change and noted that staff has not yet
received enough information about the request to re-evaluate the air quality benefits
and therefore staff recommends considering the request at the August committee
meeting. Ms. Bingham provided additional details about the request and noted that
in order to be competitive nationally for having electric trucks be a part of fleets in
the Chicago area, the request includes increasing the share of the incremental vehicle
cost to 80% federal funds. She further clarified that class 2b trucks include vans and
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5.7

heavy pickup trucks and that class 2b has the second highest negative impact on air
quality, with class 8 trucks having the highest negative impact. In response to
questions from Mr. Rickert and Mr. Snyder, she stated that incremental cost is
determined by comparison of the same model truck sold as both traditional diesel
and electric, or by comparing typical average costs for base model trucks of both
types. Mr. Snyder stated that in some cases, it is cheaper to buy a new diesel truck
and convert it to CNG, than to buy a new CNG truck.

Administrative Modifications
Ms. Dobbs reported that staff completed one administrative modification.

6.0 CMAQ Program Process Evaluation and Transformation

6.1

Programming and Management Policies and Scoring Process

Mr. Elam reported that staff received a few comments on the summary of comments and
concerns that was distributed to members following the June meeting and that staff had
prepared responses to those concerns. He explained that staff would like to review the
Programming and Management-related policies today, so that those policies could be
considered by the Transportation Committee in August and the MPO Policy Committee
in October. If time allows, he proposed considering the concerns related to the proposed
scoring methods as well. In response to questions from Mr. Schmidt, Mr. Elam clarified
that the policies need MPO Policy Committee approval, but that the scoring criteria can
remain the purview of the Project Selection Committee. Mr. Snyder suggested that since
the Transportation Committee also meets in September, a decision about providing
policy change recommendations to them could be reserved to the end of today’s
meeting.

Mr. Elam summarized issue number one. In response to questions from the committee,
Jesse clarified that the recommendations of the focus groups would be documented and
used by staff to refine a recommended program for committee consideration. The
consensus of the committee was that this approach would be acceptable, provided that
the focus group deliberations and recommendations are forwarded to the Project
Selection Committee in addition to staff recommendations.

With the deletion of the phrase “judgment based”, the committee concurred that the
language in the staff response to issue two was acceptable.

On issue three, there was significant discussion regarding how it would be determined
that engineering for transit projects had reached 30% complete and whether or not the
expenditure of 30% of the engineering cost resulted in 30% plans or 10% plans. Mr. Elam
stated that regardless of the percentage of engineering that is complete or the eligible
share of funding, we need to find an appropriate point where project scope and cost
estimates are defined, prior to applications for CMAQ funds being accepted. Additional
concerns were expressed about the impacts of this requirement on the schedule of
engineering for transit projects. Mr. Elam suggested that staff will meet with the transit
agencies and CDOT in the next week to discuss this issue further.

Mr. Snyder suggested that on item four, submission of a draft PDR to IDOT should
qualify phase 1 engineering as “substantially complete” for highway projects due to the
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7.0

8.0

6.2

potential for lengthy delays in review by IDOT. Mr. Elam asked if sponsors complete
engineering continuously or in preparation for a call for projects. Mr. Snyder stated that
the county does engineering to meet the schedule for the call for projects. Ms. Dobbs
stated that there is substantial variance in the quality of draft phase 1 submittals and that
staff wants to ensure that phase 1 is substantially complete, with stable project scope and
cost estimates, before considering applications. Mr. Patronsky suggested that IDOT
could weigh in with their opinion of whether or not a submittal represented
substantially complete engineering. The consensus of the committee was that IDOT
feedback would be appropriate if sufficient capacity exists for such a review.

On issue five, Mr. Weaver stated that the distinction between the stated requirement for
transit and bicycle projects to be included in an adopted plan and the criteria for transit
capital projects to be included in the RTA program is not clear. Staff explained that new
projects are not required to be included in the RTA capital program. In response to
additional questions from Mr. Weaver, Mr. Patronsky and Mr. Elam explained that for
new transit projects applying for funding, regardless of the project sponsor, those
projects should be included in a local plan, meaning any plan that is not state or federal.
Those plans could be municipal, service board, RTA, or council plans. In response to a
question from Mr. Rickert, Mr. Weaver stated that Metra staff prepares CMAQ
applications and only takes those that are selected for funding to the Metra Board for
approval. Mr. Tomzik stated that Pace uses the same procedure and acknowledged that
locally sponsored transit projects may be different. Mr. Elam asked if the projects
submitted are included in Vision 2020 and Mr. Tomzik stated that typically they are, but
not to the specific location detail. Mr. Rickert stated that on the highway and bike/ped
side, projects are included in planning documents. Mr. Pitstick stated that this should
not be applied to all project types and that the requirement should not be used as a
screening criterion.

Mr. Schmidt stated that he is concerned that the policies being discussed are not going to
be ready for the next call for projects. Mr. Patronsky suggested that the Transportation
Committee should be informed in August that discussions are continuing. Mr. Donovan
concurred that presenting policy changes to the Transportation Committee in September
and expecting a recommendation for the MPO Policy Committee to consider in October
would be unreasonable without advance discussion at the August meeting. In response
to a concern from Mr. Snyder that implementers and the planning liaisons need to know
what is being discussed, Ms. Berry stated that the planning liaisons have been kept
informed and are closely following the discussions.

Project Type Changes for the CMAQ Program
Due to the length of the meeting, this item was postponed to the August meeting.

MAP-21
Mr. Donovan stated that there is no new information related to MAP-21 and changes to
the CMAQ program.

Other Business
None.
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9.0 Public Comment
None.

10.0 Next Meeting
Mr. Patronsky stated that EMD has offered to host a meeting and conduct a tour of their
facility in August. However, the committee felt that given the importance of continuing
today’s discussions, the next meeting should be held at CMAP. Based on member
availability in August, and the anticipated need for additional time, the Committee’s next
meeting was rescheduled for Thursday, August 21, 2014 at 1:00 p.m. at CMAP.

11.0 Adjournment

On a motion by Ms. Hamilton, and a second by Mr. Schmidt, the meeting adjourned at
3:45 p.m.
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